






































FCCJ Mainframe to Unix Re-hosting

ID		Task Name	Duration	Start	Finish	Predecessors
1		FCCJ Re-hosting	271 days?	Mon 6/16/03	Mon 6/28/04	
2		Project startup	24 days	Tue 7/1/03	Fri 8/1/03	
3		Establish SAG team members/roles	0.5 days	Mon 7/28/03	Mon 7/28/03	
4		Establish FCCJ team members/roles	3 days	Wed 7/30/03	Fri 8/1/03	
5		Define standards	2 days	Mon 7/14/03	Tue 7/15/03	
6		Setup Security	2 days	Tue 7/1/03	Wed 7/2/03	
7						
8		Project status meeting	170 days	Thu 7/31/03	Thu 3/25/04	
44						
45		Acquire Unix Products	39 days	Fri 6/20/03	Wed 8/13/03	
46		SAG Products	2 days	Fri 6/20/03	Mon 6/23/03	
47		MicroFocus Cobol Object Developer Suite	15 days	Thu 7/24/03	Wed 8/13/03	
48		Syncsort	15 days	Thu 7/24/03	Wed 8/13/03	
49		Unix support products?	15 days	Tue 7/1/03	Mon 7/21/03	
50						
51		SAG Product Installation	78 days	Mon 6/23/03	Wed 10/8/03	
52		Training Server install	3 days	Mon 6/23/03	Wed 6/25/03	
53		Development Region install	2 days	Wed 7/16/03	Thu 7/17/03	
54		Test Region install	3 days	Mon 9/8/03	Wed 9/10/03	
55		Production Region install	3 days	Mon 10/6/03	Wed 10/8/03	
56						
57		Create Logon Menu screens	20 days	Mon 7/28/03	Fri 8/22/03	
58		Customize SSH Secure Shell Keyboard Map	1 day	Tue 7/15/03	Tue 7/15/03	
59						
60		3rd-party product installation	12 days	Thu 8/14/03	Fri 8/29/03	
61		MicroFocus Cobol Object Developer Suite	3 days	Wed 8/27/03	Fri 8/29/03	47
62		Syncsort	3 days	Thu 8/14/03	Mon 8/18/03	48
63						
64		Unix Mentoring	5 days	Thu 6/26/03	Mon 6/28/04	
65			1 day?	Mon 6/16/03	Mon 6/16/03	
66		Establish Procedures	26 days	Fri 7/25/03	Fri 8/29/03	
67		Backup/Recovery	26 days	Fri 7/25/03	Fri 8/29/03	
68		Print Management	5 days	Mon 8/18/03	Fri 8/22/03	
69		Version Control	18 days	Wed 7/30/03	Fri 8/22/03	

FCCJ Mainframe to Unix Re-hosting

ID		Task Name	Duration	Start	Finish	Predecessors
70		Scripting standards	3 days	Wed 8/13/03	Fri 8/15/03	
71						
72		System Test Plan	5 days	Wed 7/30/03	Tue 8/5/03	
73		Implementation Plan	5 days	Mon 9/15/03	Fri 9/19/03	
74						
75		Mainframe inventory	27 days?	Thu 7/24/03	Fri 8/29/03	
76		VSAM files	5 days	Mon 8/18/03	Fri 8/22/03	
77		Tapes	20 days	Mon 8/4/03	Fri 8/29/03	
78		DL/1 files	1 day	Wed 7/30/03	Wed 7/30/03	
79		Cobol	15 days	Mon 7/28/03	Fri 8/15/03	
80		Assembler	0.5 days	Thu 7/24/03	Thu 7/24/03	
81		Sequential files	23 days	Wed 7/30/03	Fri 8/29/03	
82		Natural	8 days	Mon 7/28/03	Wed 8/6/03	
83		JCL	10 days	Mon 8/11/03	Fri 8/22/03	
84		Adabas User Exits	6 days?	Fri 8/8/03	Fri 8/15/03	
85						
86		Re-host Natural modules	35 days	Mon 7/21/03	Fri 9/5/03	
87		Re-host Natural JCL / Develop Job Submission System	50 days	Tue 7/15/03	Mon 9/22/03	
88		Re-host Cobol routines	5 days	Mon 9/8/03	Fri 9/12/03	47
89		Unit Test Natural Online	10 days	Mon 9/8/03	Fri 9/19/03	86
90		Unit Test Natural Batch	15 days	Tue 9/23/03	Mon 10/13/03	87
91		Unit Test Cobol	5 days	Mon 9/15/03	Fri 9/19/03	88
92						
93						
94		Configure Broker Services / Web Server	1 day	Tue 8/26/03	Tue 8/26/03	53
95		Unit Test Web Interface	3 days	Mon 9/8/03	Wed 9/10/03	86,94
96						
97		Re-host Adabas data for Unit Test	3 days	Fri 8/1/03	Tue 8/5/03	
98		Re-host Adabas data for System Test	3 days	Wed 9/17/03	Fri 9/19/03	
99						
100		Convert Natural Security data	3 days	Mon 7/21/03	Wed 7/23/03	
101		Migrate Predict data	24 days	Tue 7/22/03	Fri 8/22/03	
102		Migrate Constuct model/code frame changes	2 days	Mon 8/18/03	Tue 8/19/03	
103						

FCCJ Mainframe to Unix Re-hosting

ID		Task Name	Duration	Start	Finish	Predecessors
104		Re-host VSAM files	20 days	Mon 8/25/03	Fri 9/19/03	76
105		Convert VSAM data to Adabas	20 days	Mon 8/25/03	Fri 9/19/03	
106		Modify Natural code to access migrated VSAM data	20 days	Mon 8/25/03	Fri 9/19/03	
107						
108	 	Re-host sequential file data	5 days	Mon 9/15/03	Fri 9/19/03	81
109		Re-host tape data	10 days	Mon 9/15/03	Fri 9/26/03	77
110						
111		tRelational/DPS replacement	40 days	Mon 8/25/03	Fri 10/17/03	
112						
113		Web Services development	35 days	Mon 9/15/03	Fri 10/31/03	
114		Web Services planning meeting	0.5 days	Mon 9/15/03	Mon 9/15/03	
115		Web Services mentoring/EntireX RPC	9.5 days	Mon 9/22/03	Fri 10/3/03	
116		Develop Natural routines for identified functions	20 days	Mon 10/6/03	Fri 10/31/03	
117		Develop Web Service interfaces	10 days	Mon 10/6/03	Fri 10/17/03	
118						
119		System Test Online	21 days	Mon 9/22/03	Mon 10/20/03	89
120		System Test Batch	21 days	Tue 10/14/03	Tue 11/11/03	90
121		System Test Existing Web Interface (Artemis)	5 days	Mon 9/22/03	Fri 9/26/03	
122						
123		Production Implementation	3 days	Mon 12/29/03	Wed 12/31/03	121
124						
125		Post-implementation support	20 days	Thu 1/1/04	Wed 1/28/04	123

FCCJ Mainframe to Unix Re-hosting

Resource Names

Julie Rowe

Paul Freeman

FCCJ Unix Administrator, Bob St. Leger, Julie Rowe

FCCJ DBA, FCCJ Unix Administrator

FCCJ Unix Administrator

FCCJ Unix Administrator

FCCJ Unix Administrator

Bob St. Leger

Bob St. Leger

Bob St. Leger[50%], FCCJ DBA

Bob St. Leger

Bob St. Leger

FCCJ Unix Administrator

FCCJ Unix Administrator

FCCJ Unix Administrator

[50%], Rob Scott[50%], Bob St. Leger[25%], SAG Programmer Analyst[25%]

FCCJ Mainframe to Unix Re-hosting

Resource Names

Julie Rowe,Rob Scott,FCCJ Programmer Analyst,FCCJ Business Analyst,

Julie Rowe,Rob Scott,Bob St. Leger,FCCJ DBA,FCCJ Unix Administrator,,FCCJ Programmer Analyst,FCCJ Business Analyst

FCCJ Programmer Analyst

Rob Scott,FCCJ Programmer Analyst

Patrick Grayson[25%],Bob St. Leger

Patrick Grayson

Rob Scott,FCCJ Programmer Analyst

FCCJ Programmer Analyst[50%]

Patrick Grayson,FCCJ Programmer Analyst[25%]

FCCJ Unix Administrator,FCCJ Web Analyst,SAG Programmer Analyst

SAG Programmer Analyst,FCCJ Web Analyst

Bob St. Leger

Bob St. Leger

Bob St. Leger

Bob St. Leger

Bob St. Leger

FCCJ Mainframe to Unix Re-hosting

Resource Names

FCCJ Programmer Analyst,Patrick Grayson[50%]

FCCJ Programmer Analyst,Patrick Grayson[50%]

FCCJ Programmer Analyst

FCCJ DBA[50%],FCCJ Web Analyst,SAG Programmer Analyst

SAG Programmer Analyst,Julie Rowe,FCCJ Web Analyst,Paul Freeman,FCCJ Programmer Analyst

FCCJ Programmer Analyst,FCCJ Web Analyst,SAG Programmer Analyst

FCCJ Programmer Analyst

FCCJ Web Analyst

FCCJ Business Analyst,FCCJ Programmer Analyst,Patrick Grayson,FCCJ Web Analyst

FCCJ Programmer Analyst,FCCJ Business Analyst,Patrick Grayson,

FCCJ Business Analyst,FCCJ Programmer Analyst,FCCJ Web Analyst

FCCJ Programmer Analyst,FCCJ Business Analyst,FCCJ DBA,,Patrick Grayson,Rob Scott,Bob St. Leger,FCCJ Unix Administrator,J

Patrick Grayson