

ORION II Implement Plan 02-20-2004.xls

Task	Description	Hours	Start	Finish	Pred.	Resources
1	System Testing	120 hrs	2/11/2004 8:00	3/2/2004 17:00		
2	System Test Online	120 hrs	2/11/2004 8:00	3/2/2004 17:00		FCCJ Users
3	System Test Batch	120 hrs	2/11/2004 8:00	3/2/2004 17:00		FCCJ Users
4	System Test Existing Web Interface (Artemis)	120 hrs	2/11/2004 8:00	3/2/2004 17:00		FCCJ Users
5						
6	FCCJ ORION II Implementation Planning	40 hrs	2/16/2004 8:00	2/20/2004 17:00		
7	Document Contingency Plan	8 hrs	2/16/2004 8:00	2/16/2004 17:00		Andy, Dennis, Herman
8	Backup and Recovery procedures for Production	24 hrs	2/16/2004 8:00	2/18/2004 17:00		FCCJ DBA's
9	Version Control Procedures for Natural, Cobol & external JCL	16 hrs	2/19/2004 8:00	2/20/2004 17:00	8	FCCJ DBA's
10						
11	Create Initial Unix Environment	32 hrs	2/16/2004 8:00	2/19/2004 17:00		
12	Partition and Allocate Storage	8 hrs	2/16/2004 8:00	2/16/2004 17:00		FCCJ Unix Administrator
13	Install C Compiler	8 hrs	2/17/2004 8:00	2/17/2004 17:00	12	FCCJ Unix Administrator
14	Install Java Runtime	8 hrs	2/18/2004 8:00	2/18/2004 17:00	13	FCCJ Unix Administrator
15	Define Implementation Team Accounts	8 hrs	2/19/2004 8:00	2/19/2004 17:00	14	FCCJ Unix Administrator
16						
17	SAG Product Installation / Configuration	30 hrs	2/23/2004 8:00	2/26/2004 15:00	11	
18	Install Adabas	8 hrs	2/23/2004 8:00	2/23/2004 17:00		Bob St. Leger
19	Define databases and containers	2 hrs	2/24/2004 8:00	2/24/2004 10:00	18	Bob St. Leger
20	Install Natural / Natural Security	6 hrs	2/24/2004 10:00	2/24/2004 17:00	19	Bob St. Leger
21	Install Construct Runtime Modules	2 hrs	2/25/2004 8:00	2/25/2004 10:00	20	Bob St. Leger
22	Install Construct Help Text	2 hrs	2/25/2004 10:00	2/25/2004 12:00	21	Bob St. Leger
23	Install Predict	2 hrs	2/25/2004 13:00	2/25/2004 15:00	22	Bob St. Leger
24	Install EntireX	4 hrs	2/25/2004 15:00	2/26/2004 10:00	23	Bob St. Leger
25	Configure Production Broker (Attribute file)	4 hrs	2/26/2004 10:00	2/26/2004 15:00	24	Bob St. Leger
26						
27	Install & Configure 3rd-Party Products	32 hrs	2/20/2004 8:00	2/25/2004 17:00	11	
28	MicroFocus Cobol Object Developer Suite	8 hrs	2/20/2004 8:00	2/20/2004 17:00		FCCJ Unix Administrator
29	SyncSort	4 hrs	2/23/2004 8:00	2/23/2004 12:00	28	FCCJ Unix Administrator
30	Configure Web Server for new Broker / Upgrade to EntireX 7	8 hrs	2/23/2004 13:00	2/24/2004 12:00	29	FCCJ Unix Administrator
31	SAG Scripts and Utilities	4 hrs	2/24/2004 13:00	2/24/2004 17:00	30	FCCJ Unix Administrator
32	Batch Management Utilities	4 hrs	2/25/2004 8:00	2/25/2004 12:00	31	FCCJ Unix Administrator
33	Allocate Cutover Storage for Backups, FTP	4 hrs	2/25/2004 13:00	2/25/2004 17:00	32	FCCJ Unix Administrator

ORION II Implement Plan 02-20-2004.xls

34						
35	Configure Unix User Environment	96 hrs	2/26/2004 8:00	3/12/2004 17:00	27	
36	Define User security	16 hrs	2/26/2004 8:00	2/27/2004 17:00		FCCJ Unix Administrator
37	Define Printers	16 hrs	3/1/2004 8:00	3/2/2004 17:00	36	FCCJ Unix Administrator
38	Define / Configure Tape Drives?	8 hrs	3/3/2004 8:00	3/3/2004 17:00	37	FCCJ Unix Administrator
39	Deploy Terminal Emulation Software	40 hrs	3/1/2004 8:00	3/5/2004 17:00	36	FCCJ Operations
40	User Training, Terminal Emulation Software	40 hrs	3/8/2004 8:00	3/12/2004 17:00	39 - 8h	FCCJ Operations
41						
42	Migrate Code / Objects	24 hrs	3/8/2004 8:00	3/10/2004 17:00	36	
43	Freeze VSE Production Code	2 hrs	3/8/2004 8:00	3/8/2004 10:00		FCCJ DBA
44	Migrate Predict Definitions	4 hrs	3/8/2004 10:00	3/8/2004 15:00	43	Bob St. Leger,FCCJ DBA
45	Migrate Natural code	4 hrs	3/8/2004 15:00	3/9/2004 10:00	44	Bob St. Leger,FCCJ DBA
46	Migrate Error Messages	2 hrs	3/9/2004 10:00	3/9/2004 12:00	45	Bob St. Leger,FCCJ DBA
47	Migrate Cobol code	2 hrs	3/9/2004 13:00	3/9/2004 15:00	46	Bob St. Leger,FCCJ DBA
48	Migrate Logon Menu screen code	2 hrs	3/9/2004 15:00	3/9/2004 17:00	47	Bob St. Leger,FCCJ DBA
49	Migrate modified Web interface code, configured for new Broker	8 hrs	3/10/2004 8:00	3/10/2004 17:00	48	FCCJ Web Analyst
50						
51	Cutover from VSE to Solaris	32 hrs	3/12/2004 8:00	3/15/2004 17:00	42	
52	FCCJ Orion II Cutover Plan	32 hrs	3/12/2004 8:00	3/15/2004 17:00		ALL
53						
54	Post-Cutover	152 hrs	3/15/2004 17:00	4/9/2004 17:00	51	
55	Bring up ORION II and release to users	0 hrs	3/16/2004 8:00	3/16/2004 8:00		FCCJ Unix Administrator
56	Post-implementation support	152 hrs	3/16/2004 8:00	4/9/2004 17:00	55	Dave Gahring