

# *Weekly Project Status*

## *FCCJ - ORION II*

Date: 1/6/2004

Project Manager: Julie Rowe

SAG Resources: Bob St. Leger      Technical Project Manager  
Patrick Grayson      Sr Programmer Analyst  
Dave Gahring      Sr Programmer Analyst

---

### **Project Scope**

Software AG Professional Services, in cooperation with FCCJ IT staff, are in the process of migrating the FCCJ ORION application (site-specific version of the FCCSC Integrow application) from the current VM/VSE platform to a Sun Solaris UNIX environment. Web Services will be developed to expose ORION functions to the Internet. A replacement solution will be developed for Treehouse products tRelational and DPS to support the newly developed user reporting function.

A methodology will also be developed to provide a seamless process for accepting new versions of the FCCSC Integrow application and migrating the updates to the Unix platform.

### **Orion II Tasks Completed**

- Natural/Cobol call interface setup/tested.

### **Orion II Ongoing Tasks**

- JCL conversion utility development (Bob St. Leger)
- Payroll Legacy rewrite (Alfrid)
- Development of AdaProp (Dave/Patrick)

### **Orion II Tasks Planned**

- Resolve Acceptance CATALL exceptions (Patrick)
- Determine Change Migration methodology for System Test phase (Linda)

- Review ORION JCL and work with users to eliminate/retire unnecessary jobs
- Resolve Outstanding Unit Test Issues (Wolfpack PF Keys / Personnel key values)
- Demo of FilePort procedures

### **Orion Production Tasks Completed**

- Orion Production support

### **Orion Production Tasks Planned**

- Orion Production support
- 1098T / 1099 support
- Financial Aid Application Support (Herman)
- CD-Rom service contract bid review and evaluation: Review 6 bid proposals from 6 vendors for meeting next week with the members of the panel

### **Meetings Planned**

### **Key Dates**

1/8/04	FilePort Demo
1/16/04	IT Staff Batch Environment Training (1-3pm)
TBD & 2/22/04	System Test Data Migration(s)
1/5/04	System Test Training / Issue Management

### **Follow-ups**

<b>Description</b>	<b>Assigned</b>	<b>Requested By</b>	<b>Closed</b>	<b>Owner</b>
System Test Plan	Herman Moller	12/19/03	12/16/03	Norm Schussler
Need initial list of System Testers	Herman Moller	12/19/03	12/16/03	Norm Schussler
Need to define printers to Unix	Don Harris	12/19/03		Norm Schussler
Need to define users to Unix	Don Harris	12/19/03		Norm Schussler
Need plan for software distribution (Terminal Emulation)	Norman (Rusty) Gardner	12/19/03		Norm Schussler
Developer training for Batch Operations	Dave Gahrning / Bob St. Leger	1/14/04		Dave Gahrning

User training plan		1/30/04		Norm Schussler
Operator training plan	Paul Freeman	1/30/04		Norm Schussler
IRM implementation plan (Rescheduled)	Paul Freeman	1/30/04	12/19/03	Norm Schussler
Financier 2004 implementation plan	Herman Moller	2/27/04		Norm Schussler
Integrow 2004 implementation plan	Herman Moller	2/27/04		Norm Schussler

### Issues

Description	Assigned	Opened	Closed	Owner
Terminal emulation colors are not showing up correctly or vary from MF 3279 colors	Herman Moller	8/19/03		Herman Moller

### Change Requests

CR #	Description	CR Approved	Assigned	Completed
FCR002	Assign System Test Plan deliverable to FCCJ	pending	Norm / Herman	
FCR007	Increase hours within the cap	pending	Norm	
FCR008	Add scope and hours above the cap	pending	Norm	