

Weekly Project Status

FCCJ - ORION II

Date: 1/20/2004

Project Manager: Julie Rowe

SAG Resources: Bob St. Leger Technical Project Manager
Patrick Grayson Sr Programmer Analyst
Dave Gahring Sr Programmer Analyst

Project Scope

Software AG Professional Services, in cooperation with FCCJ IT staff, are in the process of migrating the FCCJ ORION application (site-specific version of the FCCSC Integrow application) from the current VM/VSE platform to a Sun Solaris UNIX environment. Web Services will be developed to expose ORION functions to the Internet. A replacement solution will be developed for Treehouse products tRelational and DPS to support the newly developed user reporting function.

A methodology will also be developed to provide a seamless process for accepting new versions of the FCCSC Integrow application and migrating the updates to the Unix platform.

Orion II Tasks Completed

- Hummingbird HostExplorer/SSH received and delivered to desktop support
- FilePort Demo completed
- Batch Environment Presentation completed
- CATALs in Acceptance completed
- VSE/JCL conversion utility complete
- Batch Execution Scripts complete

Orion II Ongoing Tasks

- Batch Environment Management utility development (Bob St. Leger)
- Payroll Legacy rewrite (Alfrid)
- Development of AdaProp (Dave/Patrick)

Orion II Tasks Planned

- Determine Change Migration methodology for System Test phase (Linda)
- Review ORION JCL and work with users to eliminate/retire unnecessary jobs
- Resolve Outstanding Unit Test Issues (Wolfpack PF Keys / Personnel key values)
- Copy Production Data to Acceptance (on Solaris)
- Begin informal System Testing
- Establish System Test lab environment. (Herman?)

Orion Production Tasks Completed

- Orion Production support

Orion Production Tasks Planned

- Orion Production support
- 1098T / 1099 support
- Financial Aid Application Support (Herman)
- CD-Rom service contract recommendation pending

Meetings Planned

1/20/04 Orion II – Systems Review (MCCS – IT)
 1/20/04 Operations Daily Functions (Computer Ops/DWC)

Key Dates

1/23/04 & 2/22/04 System Test Data Migration(s)
 1/30/04 Operations Training / Batch Management Utilities
 (thru System Test) System Test Training / Issue Management

Follow-ups

Description	Assigned	Requested By	Closed	Owner
Need to define printers to Unix	Don Harris	12/19/03		Dennis Reiman
Need to define users to Unix	Don Harris	12/19/03		Dennis Reiman
DG – System Test users defined (1/16)				
Need plan for Terminal Emulation software distribution	Norman (Rusty) Gardner	1/30/04		Dennis Reiman

Developer training for Batch Operations	Bob St. Leger	1/19/04	1/16/04	Dave Gahring
Operations Training Batch Management Utilities	Bob St. Leger	1/30/04		Dave Gahring
User training plan	Herman Moller	1/30/04		Dennis Reiman
Operator training plan	Paul Freeman	1/30/04		Dennis Reiman
IRM implementation plan (**Pending)	Paul Freeman	1/30/04	12/19/03	Norm Schussler
Financier 2004 implementation plan	Herman Moller	2/27/04		Norm Schussler
Integrow 2004 implementation plan	Herman Moller	2/27/04		Norm Schussler

Issues

Description	Assigned	Opened	Closed	Owner
Terminal emulation colors are not showing up correctly or vary from MF 3279 colors	Herman Moller	8/19/03		Herman Moller

Change Requests

CR #	Description	CR Approved	Assigned	Completed
FCR002	Assign System Test Plan deliverable to FCCJ	pending	Norm / Herman	
FCR007	Increase hours within the cap	pending	Norm	
FCR008	Add scope and hours above the cap	pending	Norm	