

# *Weekly Project Status*

## *FCCJ - ORION II*

Date: 1/27/2004

Project Manager: Julie Rowe

SAG Resources: Bob St. Leger      Technical Project Manager  
Patrick Grayson      Sr Programmer Analyst  
Dave Gahring      Sr Programmer Analyst

---

### **Project Scope**

Software AG Professional Services, in cooperation with FCCJ IT staff, are in the process of migrating the FCCJ ORION application (site-specific version of the FCCSC Integrow application) from the current VM/VSE platform to a Sun Solaris UNIX environment. Web Services will be developed to expose ORION functions to the Internet. A replacement solution will be developed for Treehouse products tRelational and DPS to support the newly developed user reporting function.

A methodology will also be developed to provide a seamless process for accepting new versions of the FCCSC Integrow application and migrating the updates to the Unix platform.

### **Orion II Tasks Completed**

- HostExplorer profiles created and delivered to desktop support
- HostExplorer rolled out to initial system test users

### **Orion II Ongoing Tasks**

- Batch Environment Management utility development (Bob St. Leger)
- Payroll Legacy rewrite (Alfrid)
- Development of AdaProp (Dave/Patrick)
- Informal System Testing
- Unix Training (morning classes)

### **Orion II Tasks Planned**

- Determine Change Migration methodology for System Test phase (Linda)
- Review ORION JCL and work with users to eliminate/retire unnecessary jobs
- Resolve Outstanding Unit Test Issues (Wolfpack PF Keys / Personnel key values)
- Copy Production Data to Acceptance (on Solaris)

### **Orion Production Tasks Completed**

- Orion Production support

### **Orion Production Tasks Planned**

- Orion Production support
- 1098T / 1099 support
- Financial Aid Application Support (Herman)
- CD-Rom service contract recommendation pending

### **Meetings Planned**

#### **Key Dates**

1/27/04 & 2/22/04    System Test Data Migration(s)  
 1/30/04                Operations Training / Batch Management Utilities  
 (thru System Test)    System Test Training / Issue Management

#### **Follow-ups**

<b>Description</b>	<b>Assigned</b>	<b>Requested By</b>	<b>Closed</b>	<b>Owner</b>
Need to define printers to Unix	Stephen Wadill	12/19/03		Dennis Reiman
Need plan for Terminal Emulation software distribution (College-wide plan)	Norman (Rusty) Gardner	1/30/04		Dennis Reiman
Operations Training Batch Management Utilities (this Friday at 1pm at Deerwood)	Bob St. Leger	1/30/04		Dave Gahring
User training plan	Herman Moller	1/30/04		Dennis Reiman
Operator training plan	Paul Freeman	1/30/04		Dennis Reiman
IRM implementation plan (**Pending)	Paul Freeman	1/30/04	12/19/03	Norm Schussler
Financier 2004 implementation plan	Herman Moller	2/27/04		Norm Schussler

Integrow 2004 implementation plan	Herman Moller	2/27/04		Norm Schussler
-----------------------------------	---------------	---------	--	----------------

### Issues

Description	Assigned	Opened	Closed	Owner
Terminal emulation colors are not showing up correctly or vary from MF 3279 colors	Herman Moller	8/19/03		Herman Moller

### Change Requests

CR #	Description	CR Approved	Assigned	Completed
FCR002	Assign System Test Plan deliverable to FCCJ	pending	Norm / Herman	
FCR007	Increase hours within the cap	pending	Norm	
FCR008	Add scope and hours above the cap	pending	Norm	