

Weekly Project Status

FCCJ - ORION II

Date: 2/10/2004

Project Manager: Julie Rowe / Andy Bergmanis

SAG Resources: Bob St. Leger Technical Project Manager
Dave Gahring Sr Programmer Analyst

Project Scope

Software AG Professional Services, in cooperation with FCCJ IT staff, are in the process of migrating the FCCJ ORION application (site-specific version of the FCCSC Integrow application) from the current VM/VSE platform to a Sun Solaris UNIX environment. Web Services will be developed to expose ORION functions to the Internet. A replacement solution will be developed for Treehouse products tRelational and DPS to support the newly developed user reporting function.

A methodology will also be developed to provide a seamless process for accepting new versions of the FCCSC Integrow application and migrating the updates to the Unix platform.

Orion II Tasks Completed

- Payroll Legacy Rewrite (Alfrid)
- Unix Training (morning classes)
- Migration of Natural Accp libs to Solaris
- Batch Review with Programmers

Orion II Ongoing Tasks

- Batch Environment Management utility development (Bob St. Leger)
- Formalize Change Migration methodology for System Test phase (Linda)
- ReSynch Accp Natural Libraries
- Complete Natural FileList/ReaderList Utility
- Formal System Test phase
- Development of AdaProp (Dave/Karen)

Orion II Tasks Planned

- Review ORION JCL and work with users to eliminate/retire unnecessary jobs
- Establish/Configure Production Solaris Environment

Orion Production Tasks Completed

- Orion Production support

Orion Production Tasks Planned

- Orion Production support
- Financial Aid Application Support (Herman)
- CD-Rom service contract recommendation pending

Meetings Planned

Key Dates

2/12/04 Operations Training / Batch Management Utilities
 2/22/04 System Test Data Migration(s)
 2/23/04 Integrated System Test Phase
 2/23/04 Production Solaris Environment Established
 3/1/04 Code Freeze prior to Implementation
 3/12-3/21/04 Spring Break / Implementation Period

Follow-ups

Description	Assigned	Requested By	Closed	Owner
Need to define printers to Unix	Stephen Wadill	12/19/03		Dennis Reiman
Need plan for Terminal Emulation software distribution (College-wide plan)	Norman (Rusty) Gardner	1/30/04		Dennis Reiman
Operations Training Batch Management Utilities (rescheduled)	Bob St. Leger	1/30/04		Dave Gahring
User training plan	Herman Moller	1/30/04		Dennis Reiman
Operator training plan	Paul Freeman	1/30/04		Dennis Reiman

IRM implementation plan (Closed / Update from Dennis)	Paul Freeman	1/30/04	2/6/04	Norm Schussler
Financier 2004 implementation plan	Herman Moller	2/27/04		Norm Schussler
Integrow 2004 implementation plan	Herman Moller	2/27/04		Norm Schussler

Issues

Description	Assigned	Opened	Closed	Owner
System Test Issue Log (? - Update on Issues)	Herman Moller	1/04		Herman Moller
Terminal emulation colors are not showing up correctly or vary from MF 3279 colors	Herman Moller	8/19/03		Herman Moller

Change Requests

CR #	Description	CR Approved	Assigned	Completed