

# Weekly Project Status

## FCCJ - ORION II

Date 2/24/2004

Engagement Manager	Julie Rowe	
Project Manager	Andy Bergmanis	
SAG Resources	Bob St. Leger	Technical Project Manager
	Dave Gahring	Sr. Programmer Analyst

### Project Scope

Software AG Professional Services, in cooperation with FCCJ IT staff, are in the process of migrating the FCCJ ORION application (site-specific version of the FCCSC Integrow application) from the current VM/VSE platform to a Sun Solaris UNIX environment. Web Services will be developed to expose ORION functions to the Internet. A replacement solution will be developed for Treehouse products tRelational and DPS to support the newly developed user reporting function.

A methodology will also be developed to provide a seamless process for accepting new versions of the FCCSC Integrow application and migrating the updates to the Unix platform.

### Orion II Tasks Completed

Task	Owner	Date Completed
Implementation Plan Draft	Andy Bergmanis	02/20/2004

### Orion II Tasks in Progress

Task	Owner	Date to Complete
Payroll Legacy Rewrite – User Testing	Alfrid	03/02/2004
Natural FileList/ReaderList Utility - Documentation	Dave Gahring	02/27/2004
Batch Environment Management utility development	Bob St Leger	02/27/2004
Document, implement version control procedures for Natural libraries	Linda Swanson	02/27/2004

Task	Owner	Date to Complete
Resynchronize Acceptance Natural Libraries	Linda Swanson, Dave Gahring	02/20/2004
Formal System Test	Herman Moller	03/02/2004
Development of AdaProp	Dave Gahring, Karen	03/02/2004
Prod. Create initial UNIX environment	Steve Waddill	02/27/2004

### System Test Issues Log 02/23/2003

	Last Week	This Week	diff
<b>In Process</b>	37	17	-20
<b>Completed</b>	20	49	29
<b>Total</b>	57	66	9

### Priority 1 Issues

#	Problem Summary	Originator	Date rep.	Assigned To	Status	Resolution Summary

### Orion II Tasks Planned

Task	Owner	Date to Complete
Document Contingency Plan	Andy Bergmanis, Dennis Reiman	2/27/2004
Document, implement backup and recovery procedures	Linda Swanson, Bob Cronan	2/27/2004
Prod. Install & Configure SAG Products	Andy Bergmanis	03/02/2004
Prod. Install & Configure 3 <sup>rd</sup> Party Products	Steve Waddill	03/05/2004
Prod. Define User Security	Steve Waddill	03/05/2004

Task	Owner	Date to Complete
Prod. Define Printers & Tape Drives	Steve Waddill	03/05/2004
Prod. Deploy Terminal Emulation Software	Norm Schussler	03/05/2004
Prod. Terminal Emulation User Training	Norm Schussler	03/12/2004
Prod. Migrate Code and Objects	Andy Bergmanis	03/10/2004

### Follow-ups

Description	Assigned	Requested By	Owner
Need to define printers to Unix	Steve Waddill	12/19/2003	Dennis Reiman
Need plan for Terminal Emulation software distribution (College-wide plan)	Rusty Gardner	1/30/2004	Dennis Reiman
Operations Training Batch Management Utilities (rescheduled)	Bob St. Leger	2/25/2004	Andy Bergmanis
Re-migration of Acceptance data	Linda S	2/29/2004	Dennis Reiman
Combine multiple outputs from job steps into a single output		2/27/2004	
Ability to convert JCL from VSE, one job at a time		2/27/2004	
Ability to submit Group jobs in batch		2/27/2004	
Create Generic User-Id for FTP		2/24/2004	
User training plan	Herman M	1/30/2004	Dennis Reiman
Operator training plan	Paul F	1/30/2004	Dennis Reiman
Financier 2004 implementation plan	Herman M	2/27/2004	Norm Schussler
Integrow 2004 implementation plan	Herman M	2/27/2004	Norm Schussler

### Change Requests

CR #	Description	Approved	Assigned	Completed