

Weekly Project Status

FCCJ - ORION II

Date 03/02/2004

Engagement Manager	Julie Rowe	
Project Manager	Andy Bergmanis	
SAG Resources	Bob St. Leger	Technical Project Manager
	Dave Gahring	Sr. Programmer Analyst

Project Scope

Software AG Professional Services, in cooperation with FCCJ IT staff, are in the process of migrating the FCCJ ORION application (site-specific version of the FCCSC Integrow application) from the current VM/VSE platform to a Sun Solaris UNIX environment. Web Services will be developed to expose ORION functions to the Internet. A replacement solution will be developed for Treehouse products tRelational and DPS to support the newly developed user reporting function.

A methodology will also be developed to provide a seamless process for accepting new versions of the FCCSC Integrow application and migrating the updates to the Unix platform.

Orion II Tasks Completed

Task	Owner	Date Completed
Natural FileList/ReaderList Utility - Documentation	Dave Gahring	02/27/2004
Re-migration of Acceptance data	Linda Swanson	02/29/2004
Prod. Create initial UNIX environment	Steve Waddill	03/01/2004
Operations Training Batch Management Utilities (rescheduled)	Bob St. Leger	02/26/2004
Combine multiple outputs from job steps into a single output	Bob St Leger	03/01/2004
Create Generic User-Id for FTP	Herman Moller	02/27/2004

Orion II Tasks in Progress

Task	Owner	Date to Complete
Implementation Plan Final	Andy Bergmanis	03/05/2004
Batch Management – Utility Development	Bob St Leger	03/03/2004
Batch Management – Operator Training Part II	Bob St Leger	03/03/2004
Document, implement version control procedures for Natural libraries	Linda Swanson	02/27/2004
Formal System Test	Herman Moller	03/05/2004
Development of AdaProp	Dave Gahring, Karen	03/02/2004

System Test Issues Log 02/23/2003

	Last Week	This Week	diff
In Process	17	16	-1
Completed	49	59	+10
Total	66	76	+10

Priority 1 Issues

#	Problem Summary	Originator	Date rep.	Assigned To	Status	Resolution Summary
74	Batch Processing - General Problems	All	Jan	All	1	Continuing Problems

Orion II Tasks Planned

Task	Owner	Date to Complete
Document Contingency Plan	Andy Bergmanis, Dennis Reiman	03/05/2004
Document, implement backup and recovery procedures	Linda Swanson, Bob Cronan	03/05/2004
Prod. Install & Configure SAG Products	Andy Bergmanis	03/02/2004
Prod. Install & Configure 3 rd Party Products	Steve Waddill	03/05/2004
Prod. Define User Security	Steve Waddill	03/05/2004
Prod. Define Printers & Tape Drives	Steve Waddill	03/05/2004
Prod. Deploy Terminal Emulation Software	Norm Schussler	03/05/2004
Prod. Terminal Emulation User Training	Dennis Reiman/ Norm Schussler	03/12/2004
Prod. Migrate Code and Objects	Andy Bergmanis	03/10/2004

Follow-ups

Description	Assigned	Requested By	Owner
Need to define printers to Unix	Steve Waddill	12/19/2003	Norm Schussler
Plan for Terminal Emulation software distribution (College-wide plan)	Rusty Gardner	1/30/2004	Norm Schussler
Ability to convert JCL from VSE, one job at a time	Bob St Leger	2/27/2004	Andy Bergmanis
Ability to submit Group jobs in batch	Bob St Leger	2/27/2004	Andy Bergmanis
User training plan	Herman Moller	1/30/2004	Dennis Reiman
Financier 2004 implementation plan	Herman Moller	2/27/2004	Dennis Reiman
Integrow 2004 implementation plan	Herman Moller	2/27/2004	Dennis Reiman

Change Requests

CR #	Description	Approved	Assigned	Completed