

ORION II

System Test Plan Minutes

July 30, 2003

2:00 – 3:00

HR Conference Room

Attendees: Julie Rowe
Robert Scott
Patrick Grayson
Paul Freeman
Bob Cronan
Linda Swanson

Agenda:

1. Current System Test Plan for new ports?
 - Paul to provide new port test plan
 - This plan is limited in scope and the intent is to test every function in the Unix environment
2. Parallel Test
 - This should be done in a controlled environment, such as Acceptance, on the MF and Unix server
3. System Test Online/Batch/Web
 - a. Test environment
 - b. Test Data
 - Adabas
 - Sequential files, GDG's
 - Tapes
 - External Data
 - c. Issue Resolution/Tracking
 - d. Resources
4. Next Steps
 - Paul will hold a meeting with the users and then proceed with cooperative effort to develop the System Test Plan