

ORION II

VSAM / DL1 / Other Data Sources Minutes

July 28, 2003

8:30 – 9:30

HR Conference Room

Attendees: Julie Rowe  
Robert Scott  
Bob St. Leger  
Patrick Grayson  
Paul Freeman  
Linda Swanson  
Terry Salmon

Agenda:

1. Inventory
  - a. VSAM files
    - Paul will provide FCCJ resources to assist Patrick with inventory
  - b. Sequential files
    - These will reside in Epic, but may need to review JCL to determine which ones need to be migrated.
  - c. Tapes
    - Talk to don about plans for hardware, currently use Epic to control disk/tape management, primarily used for backup, SAG will inventory, FCCJ will provide support resource
  - d. Natural programs affected
    - TBD by Patrick
  - e. Cobol programs affected
    - TBD by FCCJ resource
2. DL1 Conversion
  - a. Resources
    - Terry Salmon, cobol to vsam to natural to adabas
  - b. # / size of resultant Adabas files
    - determined as we go, creating 1 adabas file per segment, 23 complete, 25 more for active college credit, still need to do inactive college credit, plan to put in all 3 regions
  - c. Natural programs affected

- Terry creating everything new for access
  - d. Cobol programs affected
    - N/a except during conversion
  - e. Estimated completion
    - N/a pending other work
  - f. Testing needs to be done to verify Adabas file transfer
3. Other Data Sources
- a. External Data Interfaces
    - Primarily ftp, these will be inventoried and managed on an individual basis
  - b. Other
    - Need to discuss file management (Epic functions)
4. Next Steps
- Paul to identify resources for data inventory and Wolffpack Cobol
  - Julie to set meeting with Don to discuss tape management/hardware and Epic
  - Patrick to formulate inventory/management mechanism, support inventory and form plan for migration/conversion